{EPITECH}

SMART FRIDGE_

< BOOTSTRAP />



SMART FRIDGE

Interpreting and understanding a Gantt

You are going to experience the interpretation of a faulty project through its Gantt table and the management of your own project through the creation of a Gantt chart.

You are to explore, question and interpret a table which contains a project's Gantt chart.



Spoiler alert: the project did not go as planned.

Explore the document and answer **at least** these questions (and some other ones):

- ✓ Which elements tell me that the project did not go as planned?
- ✓ Which parts of the project were more prone to unexpected situations?
- ✓ Did these unexpected situations have consequences on other parts of the project?
- ✓ What could the team do to avoid such situations?
- ✓ What are the consequences of the various delays?
- ✓ Which overall consequences do the delays have on the rest of the project?



Of course, this exercise is a chance for you to understand the pain points that could surface in your own project, so learn from others' mistakes!

Building your Gantt chart

By the end of this session, your group is expected to push an **initial version** of your Gantt chart to Git.

Even if it is not yet complete, this version must already show a clear structure and be designed to support future updates and iterations. Include as many relevant elements as possible at this stage.

Keep in mind that the final Gantt chart is expected to cover two main parts:

- ✓ One dedicated to **project preparation and framing activities**;
- ✓ One dedicated to **the construction and delivery of the product itself**.

v 1.3

